PROJECT INFORMATION SHEET

as of 24 Feb 04
PROJECT: Great Lakes/St. Lawrence Seaway Study

DESCRIPTION: Canada and the United States are partnering a supplement (to the Reconnaissance Report) study
effort that formally began in 2003. Bi-national Project Delivery Teams are evaluating the engineering, economic and
environmental conditions of the waterway to establish the baseline condition for the Great Lakes and St. Lawrence
Seaway. This information will determine the requirements to maintain the integrity of the navigation system and
environmental sustainability of the waterway for the next fifty years. It's anticipated the study will also evaluate
other factors such as modal integration, trade facilitation, congestion mitigation and overall sustainable
transportation.

CONGRESSIONAL INTEREST: Senators Carl Levin (D-MI), Herbert Kohl (WI), Richard J. Durbin (D-IL), Mike
DeWine (R-OH), George V. Voinovich (R-OH), and Representatwes Peter D. Vlsclosky (D IN-1) and James L.
Oberstar (DFL: MN-8) : —

LOCATION MAP & PICTURE:

NON-FEDERAL PROJECT SPONSOR: Not Applicable

PROJECT AUTHORITY: Section 456 of WRDA 1999 (PL 106-53), as amended by the Energy & Water
Development Appropriations Act, 2003 (of H.J. Resolution 2, Consolidated Appropriations Resolution, 2003) (PL
108-7)

FUNDING:

Federal
Current Working Estimate $ 7,000,000 /1
Funds Expended prior to FY04 $ 1,801,000
Funds allocated in FY04 $ 1,300,000
FYO05 Budget $ 800,000
Funds that could be used in FY05 $ 2,700,000

/1 Canada is participating as a partner in the study effort. It is estimated that between $6,000,000 and $9,000,000
will be required to establish the baseline condition (without project) condition for the Great Lakes St. Lawrence
Seaway System.

SCHEDULE MILESTONES:

Reconnaissance Study Initiated JAN 01
Preliminary Reconnaissance Report Completed JUN 02
Reconnaissance Report Approved FEB 03
Supplemental Study Phase Approved FEB 03
Supplemental Study Phase Completed OCT 06

STATUS: The Reconnaissance Report was approved as a basis for further study efforts to support a Federal
decision to proceed with feasibility phase studies. A supplement to the Reconnaissance Report is being prepared
to provide a baseline for the without-project conditions for the environment, engineering features and economic
conditions of the system. Since the system is a unique bi-national waterway, options for partnering with Canada in
future study efforts (feasibility) are being investigated.
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